

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

Date	Task	Time involved	Team member responsible	Comments
11/4/25	Plan website: layout, color scheme styles, pages, layout of each page, interactive timeline.	2.5 hr.	1041-006, 1041-015 1041-020, Other	
11/6/25	Research history.	4 hr.	1041-015, Other	
11/13/25	Research attractions.	2 hr.	1041-015, Other	
11/13/25	Research/generate ideas for domain names.	30 min.	1041-015, 1041-006	
1/4/26	Set up GitHub.	20 min.	1041-015, 1041-020	
1/9/26 - 1/11/26	Make site in Bootstrap: create (blank) pages, code layout shared across pages (header, nav bar, title), code color scheme style.	10 hr.	1041-020	
1/10/26	Write Home page text. Add to Home page.	30 min.	1041-020	
1/9/29	Get the number of images per line on the Attractions page to change based on monitor size, phone.	1 hr.	1041-020	
1/12/26	Type up the attractions research, add to Attractions page.	30 min.	1041-006, 1041-015	
1/11/26	Find all images on Wikimedia Commons, download, log sources.	2 hr.	1041-006	
1/11/26	Add three more Attractions, write text for them, find images for them.	1 hr.	1041-006	
1/10/26	Create footer (but didn't get it on all pages).	30 min.	1041-020	
1/12/26	Add image to Home page, experimented with three images.	20 min.	1041-020	
1/12/26	Type up the history research, add to History page.	30 min.	1041-015	
1/12/26	Add images to Attractions page.	15 min.	1041-020	
1/9/26 - 1/11/26	Make the interactive timeline work. (Learn from tutorial, Google, templates.)	6 hr.	1041-020	
4/8/26	Checked up on grammar and IDs, and checked with advisor	1.5 hr.	1041-020	

Advisor Name: TODD D. KENNEDY

Student Initials: 1041-006, 1041-015, 1041-020

Advisor Signature: 

Other was someone who was in our team but couldn't come to States

We apologize for not adding additional features from the Regional Conference on. We had PA-only events, video game design, and school work.